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(The purpose of this document is to collect weekly input for the ITAC)  

 
 
 Project Name  

 
JUSTIS Access to Driver Photographs 

From the District of Columbia Department of Motor Vehicles 
 

 
 Executive Summary 

 
This project is to make the driver’s photographs maintained by the D. C. Department of Motor Vehicles 
available through an inquiry initiated as a tool of the JUSTIS system.  The JUSTIS system currently interfaces 
with the Department of Motor Vehicles (DMV) DESTINY information system in obtaining drivers’ license 
information and vehicle registration data. The ITAC desires to expand this interface to include DMV driver 
photograph data that is stored within DESTINY. 
 

 Major Activities Completed This Reporting Period 
 

1. 1. Verbal notification by the Executive Director of the Criminal Justice Coordinating Council 
(CJCC) that funding will be made available for this effort. 

2. Request made to the DMV CIO for a final review and commitment to the project.  He 
completed a review several months ago, made a few suggestions, ands signed off on the 
effort. 

3. Draft, unofficial, copy of the proposed SOW sent to the Procurement Officer for preliminary 
review.  

  
 Major Activities Planned for Next Reporting Period 

 
Contractor: 
 1. N/A 
 
Subcontractors: 
 1. N/A 
 
 
Project Management: 
 

1. Follow up on request for review to DMV. 
2. Request written confirmation of CJCC funding. 

 
 Project Schedule  

 
  This will be a fixed price contract with a maximum nine (9) month schedule. 
   
   Start date was: __dd/mm/yyyy___.  
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  The project in its _nn_ day on the date of this report. 
 
 The project is/is not on schedule.  If not, why not, how long. 

 
 Project Cost 

 
 
 Total baseline budget 
       Revised budgets and justification/authorization for revisions 
       Budget Spreadsheet 

 
 Issues of Concern 

 
Open Issues of Concern 

 
1. This project is starting within the forth quarter of the fiscal year.  This project might encounter 

difficulties in completing the procurement within the procurement and fiscal rules and policies 
of the District of Columbia. 

2. The ITLO has not received written confirmation of CJCC support, or the appropriate budget 
codes allowing a formal submission to the Procurement Officer to be made. 

 
 

Closed Issues of Concern 
 
 
• Related Projects 
 

1. SHIELD 
2. JUSTIS Phase Four  
3. US District Court Participation  
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